G. R. S. 59] GPB 15,000 20 12 1)

GENERAL AND REVENUE SECRETARIAT.

1899-1900
191 .
(Madurai)

File No. 49

Serial Nos.

Papers Filed.

*Month*_____

SUBJECT.

Sanctioning a Measurement List for Rs 426-5-4 for repairs executed to the Siva temple at Hiremagalur -

PREVIOUS REFERENCES. LATER REFERENCES.

Muzrai Department

1899-1900

From The Deputy Commissioner
Kadur District

To The Secretary to the
Government of Mysore
Muzrai Department

Dated 8th
Despatched Do } August 1899.
Received

General No. 125
No.

11.8.99
16
Rec'd 11/8/99

Enclosure No. two

Forwarding for counter-signature and transmission to the comptroller for audit a measurement bill for Rs. 426-5-4 N. together with the builder's report.

W
as
18.8.99

Sanction
as
22.8.99

1899-1900

Kadur District.

No 125

Deputy Commissioner's Office
Camp Srungeri, 8th August
1899

From

The Deputy Commissioner
Kadur District

To

The Secretary to the
Government of Mysore
Muzrai Department

Sir,

According to the order of Government No. 796-7 dated the 30th January 1896, Muz: 736-95 sanctioning an estimate amounting to Rs 565 for repairing the Siva temple at Hiremagalur in the Chikmagalur Taluk, I have the honor to enclose herein for countersignature and transmission to the Comptroller for audit a measurement bill for Rs 426/5/4 together with the Chikmagalur

Chamagalur Amildar's report No 2
dated the 16th July 1899.

2. The work has been satisfactorily Executed and the completion bill will be forwarded on receipt of the enclosed bill, audited.

3. An advance of Rs 120/- drawn on account of this work has already been adjusted as per Government Proceedings No $\frac{1001-2}{36-95}$ dated the 8th February 1898, and the amount claimed in the enclosed bill is the Sum required to be paid to the Contractor.

I have the honor to be
Sir
Your most obedient Servant

Deputy Commissioner
of Kadur

Read:—

Govt Pro No. 472-3 dated 2nd November 1893 Sanctioning an estimate amounting to Rs 330 for repairing the Siva temple at Hirenagalur, Chickmagalur Taluk.

No 188·9 / Revr 7-36-95 / Ex 121/95

Govt Pro No. 796-7 / Revr 7 36-95 dated 30th January 1896, Sanctioning ~~an additional sum~~ an additional sum of Rs 235 on account of the above work.

Dy 26·8·99.

Govt Pro No. 1001-2 / Revr 7 36-95 dated 8th February 1898 Countersigning and forwarding to the Compr for audit a measurement list for Rs 137-8-0 on account of work executed up to 20th May 1897.

And, ~~Govt~~ Letter No. 125 dated 8th August 1899 from the Dy Comr, Kadur to ~~Govt~~ - Submitting a further measurement list for Rs 426-5-4 on account

of work executed up to
30th June 1899.

order thereon :—.

The measurement list
for Rs 426-5-4 is counder-
-signed and forwarded to
the Compr for audit.

AS
Asst Secretary

To,
The Compr to Govt with
the measurement list.
The Dy Comr, Kadur &
retg the other enclosures.

1257 Earlier

P. F. No. 736.

OFFICE OF THE COMPTROLLER, MYSORE GOVT.

Bangalore, 4th September 1899.

OFFICE OF THE DEWAN OF MYSORE
RECEIVED
Date
REG. NO.
HUZRAI BRANCH

6

See this above

From

E. R. SUBRAYER, Esq.,

Comptroller, Mysore Govt.

To

The Secretary to the Govt. of Mysore,

Huzrai Dept.

Sir,

Adverting to the enclosed measurement list for Rs 663. 13. 4 being the cost for repairing the Siva Temple at Hirimagalur, Chickmagalur Taluq, received with Pro. No. 188-9 of the 26th Ultimo, I have the honor to request that you will be so good as to State whether the bill is intended to be ~~adu~~ audited for adjustment or for payment which is not clear in the absence of any advance on that account drawn by the Treasury officer not being certified to as is usually done

I have the honor to be,
Sir
Your most obedient Servant

Comptroller

To the Treasurer No 2 92 of 1-9-99.

MUZRAI

189

From

To

The Comptr to Govt.

Dated 14th Septr 99

Despatched 15th

Received

General No. 292

Muzrai F. No. 36-95

Enclosure No. 2

His Letter No. 1257/D.A 136 dated 4th Instant, enquiring whether the measurement list forwarded to him under Govt Pro No. 188-9 dated 26th August 1899 for the ~~works~~ repairs executed to the Siva temple at Hirenagalur is to be audited for payment or for adjustment.

In reply has the honor to state that out of the total cost

of the repairs executed to
the temple, namely Rs 563-13-4
a sum of Rs 137-8-0 as parti-
culerized in the margin
appears to have been already
drawn by the Dy Comr as
per a previous measurement
list for that amount ~~for~~.
passed for audit under
Govt Pro No. 1001-2 dated
Inm 2736-95
8th February 1898. deducting
the aforesaid sum of Rs 137-8-0
out of the total cost, the balance
is Rs 426-5-4; and the Dy Comr,
Kadur Dt in his letter No. 125
of 8th ultimo copy of which
is herein enclosed for refe
states that this amount,
viz Rs 426-5-4 has now to be
paid to the Contractor. Thus,
it will be seen that the measure-
ment list in question which is accordingly
& which is herewith returned
for Rs 426-6-4 is now due
audited for payment By yr
2. The measurement list

Rs 180 paid to the Contractor
Rs 17-8-0 held as reserve
in the Cadur office
Rs 137-8-0.

Inm